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SUMMARY OF EVENTS

Initial Situation:

The Duane Marine Salvage Corporation site is located at 26
Washington Street in Perth Amboy, Middlesex County, New

Jersey (Figuré 1). The site directly borders the Arthur

Kill, a navigable waterway of the United States. Approximate-=
ly 3,500 metal 55~gallon drums, two dozen metal tanks, six
tankers, three box trailers, and six roll-off dumpsters have
been abandoned on the five acre site (Figure 2). There are
also two trucks, comstruction debris, and piles of spent boom
and sorbent matetrial scattered throughout the site.

Duane Marine Salvage Corporation was an oil spill cleanup & v

contractor that opened this site for storage, treatment,
blending, and reprocessing of waste oils. The New Jersey
Departmédt of Environmental Protection (NJDEP) issued a v
temporary operating ‘authorization of this facility on May 9,
1978 for acceptance of the following waste types: tank bottoms,
waste oils, oil sludge, solvents, acids, alkali solutions,

and flammable liquids.

The facility wads not authorized to accept PCB waste which has
been found at the site. On July 7, 1980 a major fire at
General Cable located in the Perth Amboy Industtial Center
(on Washington Street) spréad to the adjoining Duane Marine
facility resulting in the destruction of several buildings,
boats, and vehicles.. Approximately 2,000 55-gallon drums of
"waste chemicals were consuméd during the fire. Subsequent to
the fire, Duane Marine Salvage Corporation expressed no
interest in continuing operations and abandoned the site.

The threat of exposure from the Duane Marine site to the
public or the environment is multifold. The site was unsecur-—
ed, permitting individuals to come in direct contact with
hazardous substances, Children had been observed on=site
during EPA iDSPéCCiOHS and previous attempts by NJDEP to
repair the fence and secure the site have been unsuccessful

in preventing trespass. Recent vandalism was evident from

the presence of beer bottles/cartons, fireworks, and possibly
bullet holés in a few of the tanks.

- In addition, secondary containment measures are virtually
non-existent, as any run-off from a spill/fire would flow into
the Arthur Kill, a navigable waterway of the United States.
Although this watetrway 1s not of high quality, local residents
utilize 1t for fishing and recreational activities.
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Removal Action:

The following removal plan was developed and implemented:

1.

8.

A containment boom was deployed to contain oil
seeping from facility shoreline into the Arthur
Kill. '

A search for the source of the seeping oil was
conducted.

01l samples were analyzed for PCB's and fingerprint
identification.

0il contaminated soil was removed for disposal.
The fence was repaired.

The first and second floor windows outside the fenced
area were boarded up.

The open roll=off containers were covered or closed.

A guard service was retained to prevent trespass.

Chronology of Events:

July 12,

July 13,

1984 EPA, NJDEP, and U.S. Coast Guard (USCG)
responded to the site after an adjacent
facility (Perth Amboy Dry Dock) reported
0il to be seeping from the abandoned Duane
Marine site into the Arthur Kill. The
USCG did not take the original action
because oil was believed to be coming from
the aboveground 250,000 o1l storage tank
known to contain PCB contaminated oil at
the Duane Marine site.  EPA, under a limited
immediate removal action hired the Zone I
Emergency Cleanup Sefvicés Contractor
(ERCS), 0. H. Materials (Contract #68=01-
6893), to deploy a boom to contain the
spill. 01l samples were collected and
analyzed for PCB's. Results were below
the 10 ppm detéction limit.

1984 USCG took responsibility for the oil spill
under the Clean Water Act 311 K Fund '
because the o1l at the time could not be
confirmed to becoming from the Duane
Marine site based on further field investi-
gation. O, H. Materials removed their
boom. The USCG contractor deployed a new
boom. NJDEP checked the 250,000 gdallon tank
and found tank 1/5 full instead of 4/5



July 18,

July 20,

July 23,

July 24,

July 25,
and
July 26,

July 27,

July 30,

August 2,

August 3,

1984

1984

1984

1984

1984

1984

1984

1984

1984

1984

full as recorded in 1982 (the reason is
not known). O0il removal from river
underway.

A meeting was held between EPA and NJDEP.
EPA agreed to secure and stablize the site
and look for the source of the PCB contami-
nated 06il. NJDEP agreed to provide main-
tenance of the security measures oncé they
were in place. )

The Action Memorandum authorizing the
additional CERCLA removal action was
app:oved.

The additional removal action activities
began., Traces of 01l were found between
250,000 gallon tank and shorelifne at water
table. Secured one roll-off that had
spilled open. Covered two roll-off con¥
tainers. : '

O.H. Materials started to board up windows
outside the fenced area.

0.H. Materials continued boarding up
windows and securing the roll-off
containers. Excavation between the

250,000 gallon tank and the shoreline
revealed a quantity of scrap metal coated
with heavy o0il at the water table. Finger-
print oil analysis revealed that this oil
matched the oil seeping from the shoreline.
PCB analysis results wetre below the 10 ppm
detection limit. A skid mounted vacuum
tank was brought on sitejﬁo contain the

0oll removed from the excavation trench.

A large pipe was found in‘é%cavation
trench. The city of Perth Amboy had no
recotd of this pipe. T

A roll-off container was brought on site
and filled with 0il contaminated soil.
The skid mount vacuum tank was emptied,
its contents drummed and the unit removed
from the site., The excavation pit was
backfilled. ) :

Fence repairs began.

Fence repairs completed. USCG had paid
125% of the cost of the boom and now owned

-3



it. USCG gave EPA the boom and the
responsibility for maintaining 1t.

Augﬁst 10, 1984 USCG removed 1 roll-off container of spent
sorbent material for disposal from 1its
cleanup action.

September 5, 1984 Signs of vandalism again occurred at the
northeast coruner of the fence and one
boarded up window was no longer secure.
Boom and sorbent sweep were 1in place.

September 12, 1984 Additional signs of vandalism (broken
inoner windows, a break in the fence, and a
drum that had been tampered with) noticed
even though security medsures were 1in
place. O0il contaminated soil removed for
disposal at Fondassey Enterprises, Oregon,
Ohio (RCRA I.D. #NJP000783746). Fence in
fiortheast corner resecured. Several
boarded windows wete also resecured. The
boom was intact and will remain indefinite-

ly.

November 29, 1984 After unsuccessful attempts to get State/
' local security, EPA working through the
ERCS contract provided security guard
service on site during daylight hours.

December 4, 1984 EPA Issued a 106 Administrative Order to
- potentially responsible parties for cleanup
of all above ground contamination and the
temoval of obvious surficial soil contamination.

December 13, 1984 EPA met with the responsible parties to
discuss the 106 Administrative Order. - The
responsible parties had formed a consortium
‘called the DM Steering Committeé.

December 16, 1984 Responsible party, DM Steering Committee
took over site security increasing it to a
twenty-four (24) hour basis and stabilized
the site on December 17-18, 1984.
Responsible parties to submit a work plan
that invelves a two phase clean-up action.
Phase I will be the 1nventory of all wastes
‘and compatibility testing. Phase II
addresses the cleanup and diSposal of all
above ground waste and removal of all
surficial contaminated soil. O0SC will
monitor the responsible party cleanup.



EFFECTIVENESS OF REMOVAL;ACTLQN_'

Responsible Party:

The former site operator, Duane Marine Salvage Corp., did not
respond to legal notices 1ssued by NJDEP to clean up the site.
Only after further investigation and the issuance of an
Admlnlstratlve ‘Order under Section 106 of CERCLA did potentially
'responslble parties act.

State and Local Forces:

The State of New Jersey had been unable to. get an adequate
response from the responsible party.  NJDEP provided data
necessary to Justlfy the expenditure of Federal funds. NJDEP
was plannlng to start a temoval action at the site within the
next 3 months, but was unable to secure and stablize the site
at the time the removal action was deemed appropridte by
NJDEP and EPA.

Al}"FegeialvAgehEies and Special Forces:

The U.S. EPA and the Weston/SPER Technical Assistance Team of
Region II developed the site stabilization plan. EPA directed
its implementation. These security and stabilization measures
were conducted by O.H. Materials, the Zone I ERCS Contractor.
The Regional Response Team (RRT) was not activated nor was

the Coast Guard Strike Team or EPA's Envxronmental Response
Team (ERT) required.

RECOMMENDATIONS OR IMPROVEMENTSNOE R_SPONSE ACTION

None.

PROBLEMS ENCOUNTERED

The ERCS contractor, O.H. Materials did not coordinate well
with its subcontractor, Esquire Fence. Because of this lack

of coordination, the subcontrator, who was working on a fixed
fee b351s, did. not. start .the job when EPA requested and twice
showed up at the" job with wrong materials and equipment.
Increased monitoring costs were incurred as O0SC and TAT
monltors had to spend additional time at the site and the
security measures were completed 1-2 weeks later than scheduled.

The site security measures erected at the site were already
being affected by vandalism. The Perth Amboy Police Department
was prov1dng site surveillance twice each shift; however,

this was not suff1c1ent The additional action by EPA to
provide site security significantly improved the.problem of
vandalism on-gite.



FINAL FINANCIAL REPORT

Total Trust Funds Authorized (68-02-013)
Extramural Costs
0.H. Materials, Inc.

Labor 'and Materials
Disposal

SUBTOTAL
TAT
Intramural Costs

TOTAL ESTIMATED
EXPENDITURES

$ 23,331.75

4,910.50

28,242.25
2,750.00

1,000.00

~$ 31,992.25
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U.s ENVIRONMENTAL PROTECTION AGENCY

POQ% TIONVREPQRT
DATE:
Region II TO:
Emergency Response Branch ‘
Edison, NJ 08837

(201) 321-6670 - Commercial
(201) 548-8730 - 24 Hr, Emergency
340-6670 - FTS

POLREP NoO.:
INCIDENI NAME:
SITE/SPILL NoO.:

One (1)
Duane Marine
.20

POLLUTANT: Contaminatedq 0i1,
CLASSIFICATION: Potential Major
SOURCE: Duane Marine, 26 Washin

Perth Amboy,
Arthur Kil}l

] New Jersey
WATER BODY:
1. SITUATION:

CAS ALY R A
On July 12,
taminated oi1l spill at

Jersey. EPA activated
to deploy a boom to con

‘the ERCS contr
tain the oi1.

act

B. Samples of the
Coast Guard (usce).
not found to
ppm).

C. On July 13,
for the o0il spil

1984, the Us
I based on a

but

CG took over responsibdb
lack of PCB'sg
Moran Crowley was

July 24, 1984

R. Dewling, EPA
W. Librizzi, EPA
F. Rubel, EPA

J. Marshall, Epa
W. Mugdan, EPA
M. Sadat, NJDEPpP
UsceG 3rd Dist.
ERD, EPA Washin
(Data Gram)
USCG COTPNY

NRC

J. Berkowitz,.NJDEP
J. Rogalski, NJDEP

(mep)
gton

Drums, and Tanks

gton Street,

a8 report of a PCB con-
n Perth Amboy, New

or, 0. H. Materials,

ilicty
detected.

The -0il sample
- PCB's (14
and barium (1.2

an on site tank
not later than
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D. The New Jersey Department of Environmental Protection
(NJDEP) anticipates starting removal activities at the
site within the next 3 months.

E. On July 18, 1984, a meeting was held between EPA and
NJDEP. EPA agreed to secure and stabilize the site (in
view of the fact that children have been observed on the
site and there is evidence of vandalism and fireworks).
These measures include repairing the fence, boarding up
windows and covering or stabilizing several large con-
tainers. EPA also agreed to look for the source of the
oil. NJDEP agreed to provide maintenance of the security
measures once they are inm place.

F. On July 20, 1984, the Acting Regional Administrator

. approved of the above additional activities.

ACTION TAKEN:

A. On July 23, 1984, 0. H. Materials was again brought
on site by EPA . Four holes were dug with a backhoe to
search for the source of oil along the east side of the
dike surrounding the 250,000 gallon o0il tank. Small
amounts of o0il were discovered in the 2 holes near the
northeast corner of the diked area.

B. Site security activities included securing one roll-

off container that had opened and spilled, covering 2 roll-

off containers with plastic sheeting and moving a box
trailer in the site, off the fence line.

C. On July 24, 1984,.ESquire.Fence, an ERCS subcontractor,

estimated materials required to repair the fence. 0. H.
Materials began boarding up the windows that are outside
the fenced area.

"FINANCIAL ACQOUNTING:

A. Total Funds (Extrémural)
#uthorized for Mitigation Contracts $ 50,000.00

B. Expenditures for Mitigation Contract

l.a. Awmount Obligated to (O. H.

Mater?als_#6893—02-q;3) 30,000.00
l.b. Estimated Expenditures for
#6893-02-013 7,507.35
l.c. Balance Remaining for
#6893-02-013_ 22,492.65
Y :
°"
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W,



YO

B3 Lt T

C. Estimate of Total Expenditures ,
to Date for All Mitigation Contracts $ 7,507.35

. D.. Other Extramural Costs

1. TAT, Other Expenses (Salary/Travel) 800.00 .
2. TOTAL, Other Extramural Costs }800;00

E. TOTAL Expenditures and Percentage
of $1,000,000.00 8,307.35
(.83% 1M)

FUTURE PLANS AND RECOMMENDATIONS:

A. Complete site security and stabilization measures,

B. Check underground tanks and visually inspect contents.,

CASE PENDS X CASE CLOSED SUBMITTED BY/:;iz‘ < A%34, 4
Bruce Sprague, EKAQ

(TAT) ' osc
‘ Emergency Re-
sponse Branch

- , Date Released: ZZ)ézg‘f

o
-
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U.S ENVIRONMENTAL PROTECTION AGENCY

- POLLUTION REPORT

DATE: July 26, 1984

Region II TO: R. Dewling, EPA

Emergency Response Branch W. Librizzi, EPA
Edison, NJ 08837 F. Rubel, EPA
J. Marshall, EPA
(201) 321-6670 - Commercial W. Mugdan, EPA
(201) 548-8730 - 24 Hr. Emergency M. Sadat, NJDEP
340-6670 - FrS USCG'3£§_Dist. (mep)

ERD, EPA Washington
(Data Gram)

USCG COTPNY

NRC

J. Berkowitz, NJDEP

Je Rogalski, NJDEP

POLREP NO.: Two (2)

INCIDENT NAME: Duane Marine

SITE/SPILL NO.: 20

POLLUTANT: Contaminated 011, Drums, and Tanks

CLASSIFICATION: Potential Major.

SOURCE : Duane Marine, 26 Washington Street,
, - Perth Amboy, New Jersey

WATER BODY: Arthur Kil1l

1. SITUATION:

A. Same as previous POLREP.

ACTION TAKEN:

A. On July 25 and 26, 1984, 0. H. Materials finished
securing all roll-off containers with sheet plastic. A1l

containment boom Previously installed_under their
supervision. USCG Contractor, Moran—Crowley, replaced
Sweep material.
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D. Excavation wijl continue and fencing will be started
on July 27, 1984,

FINANCIAL ACCOUNTING:

"A. Tot&l_Funds (Extramural) :
Authorized for Mitigation Contracts $ 50,000.00

B. Expenditures for Mitigation Contract

loao Amount Obligated to (0. Ho
Materials #6893-02-013) 30,000.00

l.b. Estimated Expenditures for _
#6893-02-013 10,791.35

l.c. Balance Remaining for o
#6893-02-013 ' 19,208.65

C. Estimate of Total Expenditures to
Date for All Mitigation Contracts 10,791.35

D. Other Extramuraij Costs

1. TAT, Other Expenses (Salary/Tfavel) 800.00
2. TOTAL, Other Extramural Costs ' 800.00

E. TOTAL Expenditures and Percentage -
of §1,000,000.00 11,591.35
(1.16% 1M)

FUTURE PLANS AND RECOMMENDATIONS:

A. Complete site security and stabilization measures,

B. Check underground tanks and visually inspect contents.

CAJE PENDS X . CASE CLOSED SUBMITTED RY
- Bruce Spraguel

(TAT) 0SC
Emergency Re-
sponse Branch

i . ‘ Date Released: ZZ,ZZA 2



u.s ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: August 7, 1984

Region II TO: R. Dewling, EPA

Emergency Response Branch W. Librizzi, EPA
Edison, NJ 08837 F. Rubel, EPA

J. Marshall, EPA
(201) 321-6670 - Commerc¢ial W. Mugdan, EPA
(201) 548-8730 - 24 Hr, Emergency M. Sadat, NJDEP

340-6670 - FrTsg USCG 3rd Dist. (mep)
: ERD, EPA Washington
(Data Gram)
Usce COTPNY
NRC
J. Berkowitz, NJDEP
J. Rogalski, NJDEP

POLREP NO.: Three (3)

INCIDENT NAME: Duane Marine

SITE/SPILL No.: 20 _ .
POLLUTANT: Contaminated 0i1, Drums, and Tanks

CLASSIFICATION: Potential Major » _ :
SOURCE: Duane Marine, 26 Washington Street,
7 Perth Amboy, New Jersey o
WATER BODY: Arthur Ki1}
1. SITUATION:
2-- A1 I0N

A. Same as previous POLREP.

ACTION TAREN:

containment dike revealed more'crushed metal coated
hequ oil. Samples taken of this ©il and the o0i]

(detection limit = )0 PPm). The Physical appearance
of the two samples were similar. The holes were
backfiiled and the oil contaminated soij was placed
in a dumpster'for_diSposal. '

B. USCG had paid 125% of the cost of the cost of the
containment boom ang now owns it. Qg August 3, 1984, the

UsceG gave the boom ang the responsibility for maintaining
it to EPA. Thisg will be done by Moran Crawly though a

contractor.



C. The repairs on the fence surrounding the site
commenced on August 2, 1984 and were completed on
~ August 3, 1984,

. 3. FINANCIAL ACCOUNTI_NQ:

A. Total Funds (Extramural) . _
Authorized for Mitigation Contracts $ 50,000.00

B. Expenditures for Mitigation Contract

l.a. Amount Obligated to (0. H.
Materials #6893-02-013) - 30,000.00

l.b. Estimated Expenditures for
#6893-02-013 through 7/30/84 18,220.75

l.c. Balance Remaining for
#6893-02-013 11,779.25

C. Estimate of Total Expenditures to
Date for All Mitigation Contracts

through 7/30/84 18,220.75
"D. Other Extramural Costs .
| | 2,500.00
l. TAT, Other Expenses (Salary/Travel)
through 8/3/84
. 2. TOTAL, Other Extramural Costs
through 8/3/84 2,500.00
E.. TOTAL Expenditures and Percentage
of $1,000,000.00 20,720.75
(2.07%2 1M)

‘. EUTURE PLANS AND RECOMMENDATIONS:

A. _Remove o0il contaminated soil from site for disposal
after sample has been collected and analyzed for RCRA
Hazardous Waste Characteristics.

CASE PENDS X CASE CLOSED SUBMITTED BY o Al
: : " Bruce Sprague

(TAT) 0scC
Emergency Re-
sponse Branch

Date. Released:j{k’ 8’1_




Region II1 TO:
Response and Prevention Branch
Edison, NJ 08837

(201) 321-6670 - Commercial
(201) 548-8730 - 24 Hy. Emergency

U.S ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT -

DATE: September 17, 1984

Daggett, EPA
Librizz4i, EPA
Rubel, EPA
- Marshall, EPA
» Mugdan, EPA
- Sadat, NJDEP
340-6670 - FTS USCG 3rd Dist. (mer)
: ERD, EPA Washington
(Data Gram)
USCG COTPNY
NRC
J. Berkowitz, NJDEP
J. Rogalski, NJDEP

z::h-azcay

POLREP NO.: Four (4)
INCIDENT NAME: Duane Marine
SITE/SPILL NO.: 20

POLLUTANT: Contaminated 0il, Drums, and Tanks

CLASSIFICATION: Potential Major

SOURCE: Duane Marine, 26 Washington Street,
Perth Amboy, New Jersey

WATER BODY: Arthur Ki11

l. SITUATION:

A. Same as Previous POLREP.

ACTION TAKEN:

A. Remobilized on-site on September 13, 1984, for final
Phase of immediate removal action. Observations noted of
continued vandalism on-site such as windows broken, breaks
in fencing and drums tampered with.

The following action was taken:

A) Roll-off container holding 01l contaminated soil

B) Several Plywood window coverings were resecured
on adjoining building and fences secured to
Prevent continual access to Property,




C) No o011 observed within the containment boom in
the Arthur Kill. Boom will be left indefinitely.
Strong odor of oil still pPresent on shoreline
area.

3. FINANCIAL ACCOUNTING:

A. Total Funds (Extramural)
Authorized for Mitigation Contracts $ 50,000.00

~

B. Expenditures for thigation Contfact

l.a. Amount Obligated to (0. H.
Materials #6893-02-013) 30,000.00

l1.b. Estimated:Expenditures for
#6893-02-013 through 9/13/84 25,320.25

l.c. Balance Reﬁaining,for
#6893-02-013 4,679.75

C. Unobligated Balance Remaining (Item A
Minus Total Obligations Made) 20,000.00

D. Estimate of Total Expenditures to
Date for Al11 Mitigation Contracts
through 9/13/84 25,320.25

E. Other Extramural Costs

1. TAT, Other Expenses (Salary/Travel)
through 9/13/84 _ 2,750.00

2. TOTAL, Other Extramural Costs
through 9/13/84 2,750.00

F. Intramural Remcval Costs Reported By Computer
Accounting

1. Total Intramural Costs For Removal
as of (date of Computer Report:) 991.11

G. TOTAL Expenditures and Percentage 29,061.36
of $1,000,000.00 (2.91% 1M)




FUTURE PLANS AND RECOMMENDATIONS:

A, NJDEP to initiate drum removal and other cleanup

activities within the next three months. - . 2
CASE PENDS CASE ‘C‘LOS'ED X SUBMITTED BY 41»{1 ﬂ,\) U

v Bruce Sprague,
(TAT) ‘ 0SsC

Incident Re-
sponse and
Prevention
Section

Date Released: 0’/}0/87
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Uu.s ENVIRONMENTAL PROTECTION AGENCY

. Region II

POLLUT;ON REPORT

DATE: Novembgr 8{ 1984

TO:

Response and Prevention Branch

Edison, NJ 08837

(201) 321-6670 -
(201) S548-8730 -
340-6670 -

POLREP NoO.:
INCIDENT NAME:
SITE/SPILL NO.:
POLLUTANT:
CLASSIFICATION:
SOURCE:

WATER BODY:
1. SITUATION:
SITUATION
A. EPA condy

Or secur
‘the plywood

B. A 5,000 gallon tankep

Commercia]
24 Hr. Emergency

FTS

Five (5)
Duane Marine
20

Contaminated 011, Drums
Potential Major

Duane Marine, 26 Washin
Perth Amboy, New Jersey
Arthur Ki11

cted an laspection on N
ity Weasures and site c

ding area. In addition

- Daggett, Epa

- Librizzi, Epa

-« Rubel, EpPas *

. Marshall, EPA

« Mugdan, EPaA

M. Sadat, NJDEp

USCG 3rd Dist. (mer)

ERD, EPA Washington
(Data Gram)

usce COTPNY

NRC

J. Berkowitz, NJDEP

J. Rogalski, NJDEpP

R. Ogg, EPa

TGmen

» and Tanks

gton Street,

ovember 6, 1984 to
ondi{tions. A few of

window coverings have again been removed from

» Previous fence

wall dike, was leaking aqueous material from the valve




3. FUTURE PLANS ANDARECOMMENDATIONS:

A. EPA will conduct regular inspections to monitor site
conditions. : ‘ )

CASE PENDS X CASE CLOSED ' SUBMITTED BY MRL‘L
: _ Bruce Sprague,
(TAT) | ) osc
. Response and

Prevention
Branch

Date Released: '( /l;/@"




Region II TO:
- Response and Prevention Branch
Edison, NJ 08837

(201) 321-6670 - Commercial
(201) 548-8730 - 24 Hy. Emergency

U.s ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: November 30, 1984

- Daggett, EPA

- Librizzj, EPa

. Rubel, EPA

-« Marshall, EPa

.« Mugdan, EPA

« Sadat, NJDEP

340-6670 - FTS USCG 3rd Dist. (mer)
ERD, FEPA Washingion

(Data Gram)

USCG COTPNY
NRC
J. Berkowitz, NJDEP
J. Rogalski, NJDEP
R. O0gg, EPA

TG o

POE R EP - N 0'.;: pee TR ::,S j,x 7 ( 6.'):'.:;., e R B u

:INCIDENT’NAME:Z”'DuanE“Mﬁiiae“‘”

SITE/SPILL NoO.: 20

POLLUTANT: Contaminated 0i1, Drums, and Tanks

CLASSIFICATION: Potential Major

SOURCE: Duane Marine, 26 Washingt on Street,
Perth Amhoy, New Jersey

WATER BODY: Arthur Kijijf}

1. SITUATION:

ACTION TAKEN:

A. On 11/27/84, NJDEP infcrmed EPA that they could ngt
Provide a Security guard at Duane Marine.




a
¢

developing plans tg Increase security coverage at the
site during those hours not covered by EPA.

FINANCIAL ACCOUNTING:

A. Total Funds (Extramural)
Authorized for Mitigatign Contracts $ 50,000.00

B. Expenditures for Mitigation Contract

l.ia. Amount Obligated to (0.H.
Materials #6893-02—013) 45,000.00
l.b. Estimated Expenditures fgor A
#6893—02-013 Through 11/28/84 25,320.25

l.c. BaJanceHRemaining For
__#6893-02—0L3_” e ... 19,679.75

Unobligated Balance Remaining (Item A

Minus Total Obligatigns Made) 5,000.00
D. Estimate of Total Expenditures to

Date Fcr A} Mitigation Contracts

Through 11/28/84 25,320.25

E. Other Extramural Costs

" l. TAT, Other Expenses (Salary/Travel)
Thrcough 11/23/84 _ 6,638.00

2. TOTAL, Other Extramural Costs ;
Through 11/23/84 6,638.00

F. Intramural Removal Costs Repcrted By Computer Accounting

1. Total Intramural Costs For Removal
As Of 7/31/84 991.11

G. TOTAL Expenditures and Percentage of
$1,000,000.00 S 32,949,136
(3.292 IM)

FUTURE PLANS AND RECOMMENDATIONS :

A. EPA is Preparing an immediate remcval actiogn memcrandum
tc submit tc EPA Headquarters for apprcval. )




B. EPA ig Preparing a 106 Administrative Order to issue
to all identified responsible parties.

C. On 11/30/84 the ERCS contractor, O.H. Materials, wij]
repair damaged barbed wire and replace window bhgards

-
CASE PENDS X CASE CLOSED , SUBMITTED RY
; - Bruce Spradue,

(TAT) 0Ssc
Response and
Prevention
Branch

-f;uwgz L . = -_...Date Releasedn_LQzLZZ%fL .



U.S ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: December 18, 1984

Region 11 T0:

Response and Prevention Branch
Edison, NJ 08837

(201) 321-6670 - Commercial
(201) 548-8730 - 24 Hr. Emergency
340-6670 - FTS

POLREP NO.:
INCIDENT NAME:
SITE/SPILL NO.:

Seven (7)
Duane Marine
20

C. Daggett,- EPA
W. Librizzi, EPA
F. Rubel, EPA

J. Marshall, EPA
W. Mugdan, EPA
M. Sadat, NJDEP

USCG 3rd Dist. (mer)

ERD, EPA Washington
(Data Gram)

USCG COTPNY

NRC

J. Berkowitz, NJDEP
J. Rogalski, NJDEP
R. 0gg, EPA

POLLUTANT: Contaminated 011, Drums, and Tanks

CLASSIFICATION: Potential Major _

SOURCE: Duane Marine, 26 Washington Street,
Perth Amboy, New Jersey

WATER BODY: Arthur Kil1

1. SITUATION:

has

A. Continued vandalism and access to the site by children
been documented by the Perth Amboy Police Department.

B. EPA issued a 106 Administrative Order to all known

responsible parties on December 4, 1984,

2. ACTION TAKEN:

A. On December 13, 1984 a>meeting was conducted between
the responsible parties and the EPA to discuss the 106

Administrative Order.

Following this, the responsible

parties held a private meeting and agreed to comply with

the Order.

B. The responsible parties have formed a consortium called

the DM Steering Committee.

C. The DM Steering Committee has hired Advanced

Environmental Transfer Corp.

(AETC) to perform the fnitial

site stabilization, develop a work plan, and provide site

security.



D. On December 16, 1984 at 2000 hrs. AETC took over site
security. A guard service is now on duty at the site on
28 24 hour basis. . o

E. On December'17, 1984, AETC commenced the fﬁifial site
stabilization activities (covering roll-offs and open
containers). S

FINANCIAL ACCOUNTING:

A. Total Funds (Extramural)
Authorized for.Mitigation Contracts $ 50,000.00

B. Expenditures for Mitigation Contract

l.a. Amount Obligated to (0.H.
MateriQIS'#6893-OZ-Ol3) ' 45,000.00

l.b."Estimated Expenditures for

#6893-02-013 Through 11/28/84 - -25,320.25

l.c. Balance Remaining For _
' #6893f02-013 ' 19,679.75

C. Unobligated Balance Remaining (Item A ,
Minus Total Obligations Made) 5,000.00

D. Estimate of Total Expenditures to

Date For Al1 Mitigation Contracts

Through 11/28/84 25,320.25
E. Other Extramural Costs

1. TAT, Other Expenses (Salary/Travel)
Through 12/15/84 8,440.00

2. TOTAL, Other Extramiral Costs
. Through 12/15/84 ‘ » 8,440.00

F. Intramural Removal Costs'Reported-By Computer Accounting

1. Total Intramural Costs For Removal ‘
As Of 7/31/84 991.11

G. TOTAL Expenditures and Percentage of
$1,000,000.00 $ 34,751.36
‘ . (3.48% 1M)



FUTURE,RLANS AND RECQM&ENDAIIONS:

B. Clean-up of the surface contaminatfon at the site
should commence in mid;danuary.

 CASE PENDS X  CASE CLOSED SUBMITTED B '
‘ ruce Spragu
- (TAT) : 0sC

Response and
Prevention
Branch

Date Released: /2 .Z(,Zzszf



CONTRACTOR COST REPORTS




US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTR T REPORT

Sirm oot
OMB No, 2000-0285:
Approval explires 8-31-83

ONTRACTOR

ONMalecials

(a

CONTRACT NUMBER

bh O\ b\

ASSIGNMENT NUMBER

v

I L

CONTRACTOR PERSONNEL REPORT *\m 1 LFAS-O)- 13 Mﬂ\i\us&u“ 1 \1-‘1}-\
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S A
7

TOTAL PERSONNEL COSTS

EPA Form 1”0-55’ (1-82)

Original — On-Scene . Coordinator
. Copy 1 - Contuemr

.....

131050




F‘

Mo 15 {

Verwa Yo Qu N

CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT ORRakeg \o CC{“‘(‘;\T"C’%‘:{%
A% GAS o i P
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i!‘. TOTAL EQUIPMENT COSTS

18. TOTAL MATERIAL COSTS

s 1SR"”

EPA Form 1900-55 (1-82)

s§1\ 0 o

Originel — On-Scene Coordinator
Copy 1 — Contrector
Copy 2 — Procurement

Page 2 of 4




SUBCONTRACTOR REPORT

¥agL

CONTRACTOR

O]

CONTRACT NUMBER

ASSIGNMENT NUMBER

GRS 02 -un

DATE ‘,-l~ \_L __%L‘\

19. SUBCONTRACTOR NAME

20. WORK DESCRIPTION

21.SUBCONTRACT]

AMOUNT

23. REMARKS

Diafley X 2 (A%0

24. CONTRACT CEILING AMOUNT

* LUy

{25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

s - &Q%ﬂii

22. TOTA L/JBCDNTRACT‘ COSTS

$

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

s ’730\ 30

contract.

I certify that this report is a true and.complete record of the labor, supervision; travel, equipment, materials, and
subcontractors which | ordered and authorized from the contractor in the performance of the above:cited

{1 certify that this report is a true and complete record of the labor, superws:on travel,
equipment, materials, and subcantractors provided by the contractor in the perform:
ance of the above-cited contract.

Signature of OSC Repretemauve

U

Time Arrived on
Scene

Time Departed

ISign,

re of Contractor’'s Authorized Representative Date

1\

EPA Fo

1900-55 (1 82)

Original
Copy 1
Copy 2

— On-Scene Coordinat®r
— Contractor
—~ Procurement

Page 3 of 4
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’ OMB NAOP ;000-0305
Approval expires 8-31-83

US ENVIRONMENTAL PROTECTION AGENCY ONTRACTOR CONTRACT NUMBER
HAZARDOUS SUBSTANCE RESPONSE FUND ’ Lo
CONTRACTOR COST REPORT ON N\ ol (0 Ol BF3
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CONTRACT NUMBER

Y‘\\\mg% (TVO«\VM / (\)(’(“Mw\
N Gas ,(s\mom’fo%m 2N

Qound AY\ S

4

\Urndor x5

. Q‘L\.\\ SRS\:QJJ —_

'S

0S|

4. TOTAL EQUIPMENT COSTS
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[18. TOTAL MATERIAL COSTS

EPA Fesm 1800-55 (1-82)

(S 2203

Originel — On-Scene Coordinstor
Copy ¥ — Contractor
‘Copy 2 — Procuremoant
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® B

SUBCONTRACTOR REPORT

LAY

CONTRACTOR

O\NGYe,

CONTRACT NUMBER

>y O\ (3(()('1?)

SSIGNMENT NUMBER

D O). O}

DATE -ﬁ[_ \/S\gcl"\

21.SUBCONTRAC
19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION AMOUNT

23. REMARKS

Qmow 250 20

24. CONTRACT CEILING AMOUNT

* 1000

25, TOTAL ESTIMATED CONTRACT COSTS TO DATE $ (7103‘ ‘—0/

22. TOTAL SUBCONTRACT COSTS $

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$ ?)7 O(U (0

I certify that this report is.a true and complete. record of the labor, supervision, travel, equipment, materials, and
subcontractors which | ordered and authorized from the contractor in the performance of the above-cited
contract.

ance of the above-cited contract,

I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-

Signature of OSC. Representative Time Arrived on Time Departed

Sig re of Contractor’s Authorized Representative Date

N

%&J\LM«%Z\

EPA Form /mss (1-82)

Original - On-Scene CoordiNator
Copy 1 — Contractor
Copy 2 — Procurement

11764

Page 3 of 4



SHB AP P00 0ans
. Approvel expires 8:31.83
US ENVIRONMENTAL PROTECTION AGENCY ONTRACTOR CONTRACT NUMBER
HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACT T REPORT 0. mATERRIALS ©@. | (8-OI- LERI
' ASSIGNMENT NUMBER DATEp, )
CONTRACTOR PERSONNEL REPORT (833 - 0 2-0(3 Fohs, 1- A3-64
3. HOURLY LABOR a.Houmrs | 6. TOTAL
RATE EMPLOYED 5. HOURS
o 7. TRAVELAND | 8. TOTAL
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CONTRACTOR 'CONTRACT NUMBER .
CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT Mgemsm. oot LS DA(T"EG'O' - 6653 ;
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4. TOTAL EQUIPMENT COSTS 3 qg 7 |18 TOTAL MATERIAL COsTS $ ,_]] -
EPA Form 190055 (1-82) . Qo Canractor et Page 2 of &
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~@®

SUBCONTRACTOR REPORT

CONTRACT NUMBER

CONTRACTOR
O, MmaTR2, S b%-o1- 6593
'ASSIGNMENT NUMBER DATE

533 -02-013 pas , 2-23-94

19. SUBCONTRACTOR NAME:

20. WORK DESCRIPTION

21.SUBCONTRAC
AMOUNT

23. REMARKS

e

LsT, OA»u.;/ o Y /:zgr""‘

24, CONTRACT CEILING AMOUNT

$ 10,000

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22, TOTAL SUBCONTRACT COSTS

s

: 74(,_4“:5,.

2
26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$ 2535

contract.

t certify that this report is-a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which | ordered and authorized from the contractor in the performance of the above-cited

i certify that this report is-a true and complete record of the labor, supervision, travel,,

equipment, materials, and subcontractors provided by the contractor in the perform-

ance of the above-cited contract.
4.

Signature of OSC Representative

(% e

Time Arrived on
Scene

0339

Time Departed

/SO

P o
TSi naturey o ntractpr's Authorized Representative Date

a_____@\

EPA Form 1900-55'(1-82) ¢~

e —
Original — On:Scene Codrdinator
Copy 1 — Contractor Page 3 of 4

Copy 2 — Procurement
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US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

Form ved ‘ i
OB R2P350ss85

Appmvcl expires 8-31-83

ONTRACTOR

O H. pared
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CONTRACT NUMBER
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CONTRACT T REPORT

ASSIGNMENT NUMBER

DATE
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— Contrector
— Procurement
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Copy 2 — Procurement
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® , ®

SUBCONTRACTOR REPORT

CONTRACTOR

O, mami2 &

CONTRACT NUMBER

68-01- (893

ASSIGNMENT NUMBER

(0853 - ®2-013

DATE

T )

21, SUBCONTRACT|23. REMARKS

£57, yomL | SYS

19. SUBCONTRACTOR NAME . 20. WORK DESCRIPTION AMOUNT
' ' -1
AL £Qui P ResTAL  Powhl  AVGRA » SO
' APY 2L\

A
AST Oavy mmf 1S9~

9.

24, CONTTRACT CEILING AMOUNT

26. TOTAL ESTIMATED CONTRACT COSTS TO DATE ] 8,73‘ lsi

220,000

22. TOTAL SUBCONTRACT COSTS $ S"’m

26, TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$ / 0 76 -

| certify thet this report is a true and complete record:of the labor, supervision, travel, equipment, materials, and
subcontractors which | ordered and authorized from the contractor in the performance of the above-cited
contract,

lance:of the above-cited contract.

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipmert, materials, and subcontractors provided by the contractor in the perform-

‘fSignature of OSC. Representative ’ Time Arrived on Time Departed
: ‘ : Scene

"EPA Form 190055 (1.82)

Copy 2 — Procurement

lSlgnature of Contractor’'s Authorized Representative Date
Original — On-Scene Coordinator
Copy 1 — Contractor Page 3 of 4



US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR.COST REPORT

JCONTRACTOR

ouE AP35 0305

Approval. expires 8-31-88

(.. METEL ALS o,

CONTRACT NUMBER

68 -0 - (%93

CONTRACTOR PERSONNEL REPORT

ASSIGNMENT NUMBER

DATE

6393 - o2-OI3 wi0.  7-25-84
3. HOURLY LABOR 4. HOURS 8. TOTAL
RATE EMPLOYED 8. HOURS )
1. EMPLOYEES ASSIGNED 2. WORK CLASSI . T ™ EGU-| OVER- 736::"552':&0 PERSONNEL
. N ASSIFICATION HEGULAR' OVERTIME ]FROM TO B‘plf\ﬂAEK l?Ag - quME COSTS COSTS
1230
DOk Lormicd fopema) TIL 3d | 44  [e20|)730 x| § | 30 346
1330
| DA FErOR B0 OrmpT Fetal Tz | 30 | 29 loee /730 /30| 8 1 30 309
| L 1230 | £
| RPuct (et CLopw  Then I 23~ | 31— Jeaoj/730 30| 8 | 1] 30 2497
- 1130
R Lavsa AfLD il T /8 26 leol|l/7olmo| & | | 30 Q00
b
TOTAL PERSONNEL COSTS | /04 -
€EPA Form 1800-55 (1-82) Original ~ On-Scene Coordinator -
Copy 1 -~ Contrector Paga 1 of 4

Conv 2 — Prrrirarmaone




° ® | ®

CONTRACTOR CONTRACT NUMBGfg'q3
. TERIALS Co. C8 O -
CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT ;&%ﬂnw“n —
(893 ~©2-013 WED.  7-25 -84
10. HOURS USED{ 1. 12. i 13 17.
. COSsT TOTAL TOTAL TOTAL
9. EQUIPMENT USED FRAOM TO' HPOEURR - HOURS | COST 18. MATERIALS USED 18. QUANTITY COST
' : : ~ ExPr DABLES -
 Passcescap se0n0 joo oo | 7 | | 7t |/ e
_ ] 1 2% aZ / - SOl - 28 p
| Daseroonsr 5600 0630107230 7 1t | ) Ofen | %._5 Pocs @ $E ;7%
| misnct ! cae @A ~AieninpBal = Bt )2 : :
| . b ' o ’ : 35
[T - 700 1Roc. ® 308 oo {630 | 44 15 195 {oml) J
TWO -~ Ty TRV 36 /630 | ;7720 /4 ! (4 Oemud J
MEAA " 308 T ~ (et AdBeY TP Dm .06 20 /
M " = | /- F1£L0 RRcHAES ™
Lo D TRAUR. ™~ 300 N0 CohgTRACY] ) ThM :(®) ‘é 20
v i _ A []]
Cast 560 Ratvier ¥ 304 |ommo |00 | 2004 135 pop | VBT - o0 = 33
s o :
lCass. sB0 Bacink 304 loto |/§30]| 30 | 75 |aos 53- Prococes @ 7= gsr 155
OrL_ran (£t SRcaneet "30) ® |76 J, | P
: ‘ A ' : ] S1licovt. CALIA, Qwets | 3=
) tev e Bothemion l1so 1630 /A ) {72 v
, ' —FaDARAL ExPRESS gs, 2%
‘ . PamT BALL
" | Est S Fn | 135
1 o mqocve | j0 B
. | €57, T FRLO
P // ' / L"(o.'_g
- . ‘ S.g
4. TOTAL EQUIPMENT COSTS ] ﬁéﬁ 18. TOTAL MATERIAL COSTS $ &L’
EPA Ferm 1900-55 (1-82) [ d oIl omtrectar U nor
Copy 2 — Procurement Pege 2 0f 4

T



®

SUBCONTRACTOR REPORT

CONTRACTOR
s @,

CONTRACT NUMBER

L8O -(,853

ASSIGNMENT NUMBER

(893 -02-013

DATE

19. SUBCONTRACTOR NAME

20. WORK DESCRIPTION

21.SUBCONTRACT]
AMOUNT

_wed, 7-25-84

23. REMARKS

?5. TOTAL ESTIMATED CONTRACT COSTS TO {

g,sr;maym‘ls—a'r 18671

24. CONTRACT CEILING AMOUNT

22. TOTAL SUBCONTRACT COSTS

$

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

1

*19208 |

Jsubcontractors which | ordered and autharized from the contractor
contract.

e

| certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
in the performance of the above-cited

Iance of the above-cited contract.

| certify that this report is a true and complete record of the la
equipment, materials; and subcontractors provided by the con

bor, supervision, travel,
tractor in the perform-

" 7= at OSC Representative Time Arrived on  [Time Departed Si @ of Contrgrtor's Authorized Representative Date
Scene :
55(1-82) V 7 Original — On-Scend Coordinator
Copy 1 — Contractor

Copy 2 — Procurement

Page 3 of 4



US ENVIRONMENTAL PHOTEETION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

OB A2 5808 0ss.,

Approval expires 8-31-83

JCONTRACTOR

CONTRACT NUMBER

0.4, MaBiacs o, 6c€-0/- 6893
ASSIGNMENT NUMBER DATE

-

-

CONTRACTOR PERSONNEL REPORT (R[3- 02 -1 TiwesS, 7-2b-%9
3. HOURLY LABOR 4. HOURS 6. TOTAL V
RATE EMPLOYED 5. HOURS
1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION REGULAR |ovERTIME [FAOM| TO |sReax | Recu-[oven 7§{’§$'€'?°"ED "g"‘;g:‘:‘:'-
. k - ' _ TIME | LAR | TIME cosTs cosTs
| Beo| 31| _ .
Opve Lopicg Fdimad T 134 | 49 o] 90 320 | 73 30O Q85
| | 1300
FeLTD 00.Onb0r BRATRIT | 30 | 39 Jomp| /600 [;330] 8 | 2 30 343
: <0 . 1300 v
RPsce (o@utnd Csagobrtcn & | 25® | &% ool sgw |zw| 8 3D 28]
‘ 1360 |

) Loned0 FEl iR T /8 2 |ow0| /800 /330| g8 |2 30 2206

TOTAL PERSONNEL COSTS

2140 v

EPA Form 1800-65 (1-82)

— Contractor

Original — On-Scene Coordinstor
Copy 1
Copy 2 — Procuremoent

Page 1 of 4




CONTRACTOR—-OWNED EQUIPMENT/MATERIALS REPORT

(L893-02- 013

CONTRACTOR CONTRACT NUMBER
0.1 .MmaTEL)ALS €O, (68 -01- 6853
ASSIGNMENT NUMBER DATE

WLE-S/ 7“ 2(0—84

10. HOURS USED ", 12, 13. 17.
. : cosT TOTAL TOTAL ) TOTAL
9. EQUIPMENT USED FROM TO PER -HOURS: COST 18. MATERIALS USED 16. QUANTITY COST
: HOUR
stsad(,‘.&m 07 | 0830 1 ! 1 w8 | Erpoab s -
Y (5™ )
I Prestvsr. sthow .Oou_}/ 3 | \,{ © ’ag - ) 2%
| | P Tha | 16 2
Passini iR st 1790 | 1800 )] L 17 |0hmos rsao% H
Owe_ T TRu *774 1000 | 1100 | /2 /122 |MoB Y DacTalE @5?5’&,_L - Polts /] ©
lowst om0 e 174 w0 {1700 /12 | 6 |72 'JJ |
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240
[Bacidiie ciee 70 * 304 Oaren) sHe ‘ 7(/
|Bacrator cpk 520 ¥ 3 Zo /g0 | 30v.55% 1‘3% Daeod
15 s W - lenoRals e J; ' L//
o S g [s70 | g5 I Y Pl IR \/
Siw GhILOvoR. Dou.;/ 701
&
‘ <
il‘. TOTAL EQUIPMENT COSTS $ (‘6 ‘ S'B’ - 18. TOTAL MATERIAL COSTS $ s’% ‘(-“
EPA Form 1900-55 (1-82) gégénzl E E';EE':C:'% :('::ordlnotov repe 2 01 @



— @

SUBCONTRACTOR REPORT

~e.

CONTRACTOR

O.J. mpciliars

CONTRACT NUMBL... I

(S-0r - (853

ASSIGNMENT NUMBER

(:%93- OD-Or =

1DATE.

1-26-84  Treeg

contract.

subcontractors-which | ordered and authorized from the contractor in the performance of the above-cited

ance of the above-cited contract.

21.SUBCONTRACT]|23. REMARKS
19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION AMOUNT
_ T '
£5T. Oavey omy ™ /854 :
7 -
3 NTRACT CEILING AMOUNT B
24, CO AC ‘ $ 30‘ 000
' 9
26. TOTAL ESTIMATED CONTRACT COSTS TO DATE 1% p- >
[2.(a95 :
. £ 13
22. TOTAL SUBCONTRACT COSTS $ 26. TOTAL EST'MATED COSTS TO COMPLETE CONTRACT ‘s / 7 Sb‘l{
| certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and | certify that this report is a true-and complete record of the labor, supervision,, travel,

equipment, materials, and subcontractors provided by the contractor in the perform-

Signature of OSC Representative

Time Arrived on
Scene

0830

Time Departed

1/(30

na Contrctor’s Authorized Represantative

Date

7/2 7_/ 24

EPA Form 1900-55 (1-82

Original -~ On-Scene Coordinator
Copy 1 - Contractor
Copy 2 — Procurement

Page 3 0f 4



*

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

O

OH. mamRliacs

ASSIGNMENT NUMBER

Foym A vad ‘
OMB No 5000-0285

Anpmvd expires 8-31-.

TRACTOR

o,

CONTRACT NUMBER

(68— 01-6RI3

DATE

Ry 2-27-84,

Ries LAnAan

SRl

CONTRACTOR PERSONNEL REPORT (‘33_3_— 2-013
3. HOURLY LABOR 4. HOURS 6. TOTAL
RATE EMPLOYED 5. HOURS
- 7. TRAVELAND | 8. ToTAL
1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION REGULAR [OVERTIME |FROM | TO  [BREAK | REGU:(OVER. S urs 'CE | PERSONNEL
Mie GOrst CUad oPTRed T 232 22 |osol 1yz0| - | b | - 30 171
Al CuURrRA T 18 A |o80|/d30 |— | 6 |— 30 139

/

/

TOTAL PERSONNEL COSTS

309

EPA Form 1800-55 (1-82)

Orlgingl — On-Scane Coordinator

Copy 1
Copy 2

— Contrector
— Procursment

Psge 1 of 4



CONTRACTOR CONTRACT NUMBER

O. mATRR I8 . | (8-01-(,893
CONTRACTOR-—-OWNED EQUIPMENT/MATERIALS REPORT ASSIGNMENT NUMBER DATE |
' (6853~ 02-0)3 R _7-27-84
10. HOURS USED 1". 12. | 1 ‘ 17,
cost | ToTaL ToTAL TOTAL
9. EQUIPMENT USED FROM| TO PER HOURS. cosT 18. MATERIALS USED 16. QUANTITY cosT
, ‘ : | Houn ,

_RM 08_3_0__62930 / y N

7 v/
AsSta t0a-) 0530|4330 4 7128 ] //
S5 &0, )330-‘143& / 7 ] DkmoB.
11500 (at. Vaccuom guit 299 ey l:e?-gl 28 | 4 |ua ‘
Mauh Cap TRasto -Prem bou Dt | /2

«f@w

h“- TOTAL EQUIPMENT COSTS $ M& 18. TOTAL MATERIAL COSTS s
EPA Form 1900-55 (1-82) 76 A g;l:;n:l - g:;i:::::’ ?oordln-tor

Copy 2 — Procurement . Poge 2 01 4




&

CONTRACTOR CONTRACT NUMBER =

: - avs <o B-0OL- (3

SUBCONTRACTOR REPORT ASSIGNMENT NUMBER 1DATE .
GBR- 013 R 7-27-34
21.SUBCONTRACT] 23. REMARKS
19..SUBCONTRACTOR NAME 20. WORK DESCRIPTION AMOUNT
£ST, DALL)/ Toral® 4715
24. CONTRACT CEILING AMOUNT $ ml 000
, ' ,000
25. TOTAL ESTIMATED CONTRACT COSTS TO DATE L3 13 l DO -
1

22. TOTAL SUBCONTRACT COSTS

s

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

$ aé; ﬂqg

I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which- | ordered and authorized from the contractor in the performance of the above-cited

ance of the above-cited contract,

| certify that this.report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-

contract.
Signature of OSC: Representative Aﬁ Time Arrived on Time Departed |signatura of Cdntractor’s Authorized Representative Date
I Scene
@DM/RCH: F‘f)fi\ O 7-30 ¢4
EPA Form 1900-55 {1-82) o Original — On-Scene Coordinator
Copy 1 — Contractor Page 3 of 4
Copy 2 — Procurement



Form A ved .
‘ O OMB N5 "3000-0285 .

Approval.expires 8-31-83

US ENVIRONMENTAL PROTECTION AGENCY [CONTRACTOR JCONTRACT NUMBER:
(8-01-(:873

HAZ US SUBS’ ' FUND
HAZARDOUS SUBSTANCE RESPONSE FUN , 0.1l METHLIALS

CONTRACTOR COST REPORT
' ' ASSIGNMENT NUMBER DATE

CONTRACTOR PERSONNEL REPORT L33~ 03-013 sax, 2-22-84 |

3. HOURLY LABOR 4. HOURS . | 6. TOTAL
RATE ‘EMPLOYED 8. HOURS: .
) 7..sTR“A\éEL AcND 8. TOTAL
. UBSISTENCE PERSONNEL
REGULAR IOVERTIME |FROM TO [BREAK REGU-] OVER- COSTS COSTS

1. EMPLOYEES ASSIGNED | 2. WORK CLASSIFICATION
. TIME LAR 1 TIME

TOTAL PERSONNEL COSTS "*('D -—

EPA Form 1800-55 (1-82) Original — On-Scone Coordinator
Copy 1 — Contractor ) Page 1 ot 4

Copy 2 — Procuremant



CONTRACTOR—-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

O, H, MATHRIALS Co-

JCONTRACT NUMBER

(s8-01 - £L8T3

ASSIGNMENT NUMBER DATE.
LCEAY3 -OR -1 Sar” 7*)—?-—5’4
10. HOURS USED " 12, 13, 1.
cOoSs TOTAL TOTAL ) TOTAL
9. EQUIPMENT USED FROM TO PER HOURS COST 16. MATERIALS USED - 18, QUANTITY COSsT
HOUR .
&2
/500 (s, UAum UmiT 559 |anscdoaat 22w0H ¢ | 89
h!‘. TOT}L,EOU!PMENT COSTS ] 8? @ 18. TOTAL MATERIAL COSTS $ '—"O -
Original — On-Scene Coordinator
EPA Form 1800-55 (1-82) Copy 1  — Controctor Poge 2 0f 4
- Copy 2 — Procurement




‘\‘A

SUBCONTRACTOR REPORT

CONTRACTOR

O, MaNR oS CO,

CONTRACT NUMBER

Loz ~o1 - (L33

ASSIGNMENT NUMBER

6853 -0 -OL3

19. SUBCONTRACTOR NAME

20. WORK DESCRIPTION

'21.SUBCONTRACT]|23. REMARKS

AMOUNT |

4

24. CONTRACT CEILING AMOUNT

6o
&S Dmg,v oML 39

26. TOTAL ESTIMATED CONTRACT COSTS TO DATE

$ .Eo,ggb 4
/3, - :uo

22. TOTAL SUBCONTRACT COSTS

$ -O-—

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

SA6, 190

| certify that this report is a true and: complete record of the labor, supervision, travel, equipment, materials, and

subcontractors which | ordered and authorized from the contractor in the perlormance of the above-cited

l certify that this report is-a true and complete record of the labor, supervision, travel,,
equipment, materials, and subcontractors provided by the contractor in the perform-

contract. ance of the above-cited contract.
Signature of O Reprmmatl C Time Arrived on Time Departed ontr| r's Authorized Representative Date
C Scene
V) \{ O 2-30-84
—

EPA Forth 1900-55 (1-82)

— On-Scene Coordinator

Original
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



. ’ P A vad
Oﬂgﬂg %00-0285
Approval expires 8-31-83

US ENVIRONMENTAL PROTEGTION AGENCY GNTRACTOR CONTRACT NUMBER
HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACT T REPORT L Ok, MATRE 4LS 68-01 ~(,853

[AsSIGNMENT NUMBER DATE .

CONTRACTOR PERSONNEL REPORT 68953-02 -1 Ses, 7-29 ~84
, 3. HOURLY LABOR 4. HOURS 6. TOTAL .

RATE EMPLOYED 5. HOURS ,
7. TRAVELAND | 8. TOTAL
1. EMPLOYEES ASSIGNED 2, WORK CLASSIFICATION REGULAR |OVERTIME [FROM | TO [BREAK | REGU-(OvER. | SUBSISTENCE | PERSONNEL

‘ TME | LAR | TIME -

N

e
P

{Kt(

EPA Form 1200-55 (1-82) Original — On-Scene Coordinator
Copy 1 - Contrector Page 1 0f 4
Coov 2 — Procurameant

TOTAL PERSONNEL COSTS -\¢’ -




CONTRACTOR—OWNED EOUIPMEN*'IMATERIALS REPORT

(8593- 62-0.13

CONTRACTOR | CONTRACT NUMBER '
O 4. . MameiaLs o, | 68-01- (893
ASSIGNMENT NUMBER DATE

Suy 7-29-84

10. HOURS USED | 1. 12, 13, 17.
; cosT TOTAL TOTAL TOTAL
9. EQUIPMENT USED FROM TO PER HOURS | - cosT 18. MATERIALS USED 16. QUANTITY cosT
‘ . | Hour ‘ ﬁ
» ' . 0
/500 oL vAc ot *359 6. 25vidg| 8 558>
!
1 . _—
4. TOTAL EQUIPMENT COSTS $ ,_@ -—_ 18. TOTAL MATERIAL COSTS s —~ 0
[ Original  — On-Scone Coordinator
EPA Form 1800-55 (1-82) Copy 1 — Contrector Page2 of 4
Copy 2 — Procurement



CONTRACTOR CONTRACT NUMBER
SUBCONTRACTOR REPORT Ol _raTaRUS Co | GE-0I- (eg53
- ASSIGNMENT NUMBER DATE
893-02-013 Sud . 7-29 -8%
21.SUBCONTRACT]23. REMARKS
19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION : AMOUNT
;
i i
1A
o 4 -
AST. Oaed oM’ 8§
4
4. CONTRACT ILING AMOUNT
24. CO ACT CE G AMO $ ,.?0, 000
. ﬁ
25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ -
13,997 :
) " 4 t].
§22. TOTAL SUBCONTRACT COSTS $ |26: TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$ ;6 ‘, no/
)
7
1 certify that this-report is a true and complete record of the labor, supervision, travel, equipment, materials, and {1 certify that this report is a true and complete record of the labor, supervision, travel,
subcontractors which | ordered and authorized from the contractor in the performance of the above-cited ‘Jequipment, materials, and subcontractors provided by the contractor in the perform-
contract.. ance of the above-cited contract.
Signature of OSC Representative Time Arrived on Time Departed Signa of £Pntragfor’s Authorized Representative Date
Scene
} ‘
20‘2{4 Y\Q{, 2-5&‘4 : O——-— 7—30-84
EPA Fovb 1900-55 (1-82) \ Originsl — On-Scene Coordinator

Copy 1 — Cantractor
Copy 2 — Procurement



US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOQUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

ONTRA!

53'5 ﬁg "5353';'0285 .

Approval explres 8-31-83

CTOR

MM

o,

CONTRACT NUMBER

(8 -01- (833

CONTRACTOR PERSONNEL REPORT

ASSIGNMENT NUMBER

L8953 0a-01%

DATE

7-30-84 moa,

1300

-

]

3. HOURLY LABOR 4. HOURS 6. TOTAL { )
RATE: EMPLOYED 6. HOURS ' !
. - - -+ | 1 slBsistence. | perbonmEL
1. EMPLOYEES ASSIGNED 2. WORK CFASSIFICATION REGULAR ?VERTIME‘ FROM TO [8‘P'§AEK : EESU qr\'lsg COSTS COSTS
, ‘ ; /220 ,
JMKE GaiSeR _foman I 34 44 __ |oszo| /830 |/300 3 A 30 368
‘ ‘ [ . ‘1 : /2301 28
RPucs. (2Pesn) CLead vP The I 232 | 3% 1830l:300) 8 | /A 30 265
' : 1230 ‘
QtuL Ladvas)  FECD CASRL T /8 2o |8301] /850 8 /;!L SO | A3

<"],§ H
d

TOTAL PERSONNEL COSTS| O,/ 5
EPA Form 1900-56(1-82) Original — On-Scens Coordinstor
Copy 1 — Contrector Paga 1 0of 4
Copy 2 ~— Procurement




CONTRACTOR JCONTRACT NUMBER
CONTRACTOR-—-OWNED EQUIPMENT/MATERIALS REPORT ASSlol;MENT NUMBER '?A(fg. Or- (893
£893-02-013 Mo, 7-30- 8
'10. HOURS USED, 11, 12; 13. ' s 17.
9. EQUIPMENT USED FROM TO . ’?:E:R:; :g{l:; TCOOTSATL ! 16. MATERIALS USED 18. QUANTITY TCOOT..’?I'L
| Out- Tow touce * 174 omologsol /2 | 4 [s2 mosf), " UReRARCAS-
loner Yoo R ® s 74 0930 /730 Qs | 80 | y o | s
. ‘ 7 v , : ol
- T TROcR * /74 250 /g30 | 13- | | | /2 OfweB] SQui @q'/”'"" ! 4
Imesacs b7 TOSTDY - s 1.30 | /6 CTYORL G 57%& 1 .
| | 3828+4o % z , ik ‘ UL TV St %, [ P
; 0 \0 ’
175 =)
, sTTToeL Sstoc. | 498
b1/ 1080w |8 ¥, 90 | 722 s oo |
Bo[0930f (3 | |68 mop | 7
1230 | Oainy SYD /
e Puecwaces

830 | (8 1| 68 oemoB,

tee SoPPCy - Bloxs

3 /6 4L

/ 5% HRwDLI 0G ]

e —
. ToMY_ AALD 172"

S

& 20 67

h“" TOTAL EQUIPMENT COSTS s 1378= 18. TOTAL MATERIAL COSTS s (7=

» ‘ - Original — On-Scene Coordinator

EPA Form 1900-55(1-82) Original  — On-Scane —

Copy 2 -~ Procurement




EPA Form|1900-55 {1-82) 1

Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

L
CONTRACTOR CONTRACT NUMBER
SUBCONT | (R-~01- (,893
0 RACTOR REPORT ASSIGNMENT NUMBER DATE
(s893- 02 - 013 rpo. 7-30~ 84
) 21.SUBCONTRACT|23. REMARKS
19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION AMOUNT
ESQuilt Erajce. / :
Fewet BaPands EST. 2000™
AT &l
10ImMm LaAR .
- SAm - 00 |,
= es gsi. J34=Y
e ————————
. -y )2 f
EST SugomaL | 34T
2
8% Havounts /94
— 7/3
EsT. TOML | Qa8
EST, Omuy yome " 330
4, Al T : $ -p
24. CONTRACT CEILING AMOUN $ 30] 000
A
25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ -
\ /8,220~ |
_ 22 B
22. TOTAL SUBCONTRACT COSTS o $ an 28 — |26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |[$ 17 775 3% pu—
} certify that this report is a true and complete record of the tabor, supervision, travel, equipment, materials, and I certify that this report is a true-and complete record of the labor, supervision, travel,
subcontractors which | ordered and authorized from the contractor in the performance of the above-cited equipment, materials, and subcontractors provided by the contractor in the perform-
contract. ance of the above-cited contract.
Signature of OSC Reprggentative Time Arrived on Time Departed S urg of Contractor’s Authorized Representative Date !
l Scene
"2[ I« ', .@P\ 7/3) /8'~I

Page 3 of 4



‘ . Form Approved. OMB ,No.‘0285
] O“N\ % - { Approval expires 9-30-86
EOETHACTOH CONTRACT NUMBER

Hus enl\;lm '
AR CONTRAGTOR COST REPORT - ON MNaferion Col 6301 LAS
ASSIGNMENT NUMBER DATE .
CONTRACTOR PERSONNEL REPORT LKA -0L-0O\3 [k \2L, \AM
3. HOURLY LABOR 4. HOURS' 8. TOTAL R !
o T 7o neax [oreuToven | USSR | oBuIaTAL,
1. EMPLOYEES ASSIGNED 2. WOHJK CLASSIFICATIO&\R‘ REGULAR |OVERTIME } FROM TO “B;IE“AEK LRAEFG‘U- qr\:s:- COSTS | ‘COSTS
N )
AN O }R%m\.‘g.‘“\qm%er S0 | el W0 130 1| | 7 oo [/
| Brae Greene - JdewepTeon 2 |2 lasofswiweo | fS L) 7 8%V
| (\ot feawew -Q\meTm\\ 2o 3sokse s | LSl ] 7] %W
. ' . : : 1
U Lonn [eoci Orwee. w1 eeluso | (41 2 | eV
% 31

((‘Nuﬂ\.\““‘\ ‘
LO | 3R

C . Dond . lEc\u\gmvﬁ()‘R(omr s |3 el | ] .

TOTAL PERSONNEL COSTS q 3—,

Page 1 0f 4

Original — On-8Scone Coordinator
1 Controctor

EPA Form 1800-65 (1-82)
Copy -
Copy 2 -~ Procursment



@ | ‘ﬁfﬁ;, : ®

CONTRACTOR. N CO}NTRVACT NUMBENh
O M Geria\s (o 6 O GEas

CONTRACTOR—-OWNED EQUIPMENT/MATERIALS REPORT

A(:S%ONMENT NUMBEF 3 ‘DATE C\ _ \L‘%L\

10. HOURS USED 1. 12. 13, ' : 7.

, cosT TOTAL TOTAL TOTAL .
9. EQUIPMENT USED FROM TO PER HOURS cosTt 18. MATERIALS USED : 16, QUANTITY cosT
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4. TOTAL EQUIPMENT COSTS: s (05 18. TOTAL MATERIAL COSTS s_,—.]ﬁr“ S
- Original — On-Scene Coordinator
EPA Form 1900-55 (1-82) Copy 1 — Contrector Page 2 of 4
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SUBCONTRACTOR REPORT

CONTRACTOR

Wi\ p

CONTRACT NUMBER

by O\ 6543

ASSIGNMENT NUMBER

A3 02 O\

DATE - C\- \1- %L_\

19. SUBCONTRACTOR NAME

20. WORK DESCRIPTION

21.SUBCONTRACT
AMQUNT

23. REMARKS

\}0(_()'\ T‘(U\L\Ai‘m\
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‘ 24. CONTRACT CEILING AMOUNT

30V

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

iy X

o

22. TOTAL SUBCONTRACT COSTS

s Gllob ¥

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

B4

$ T

contract.

). certity that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
Jsubcontractors which | ordered and authorized from the cantractor in the performance of the above-cited

1 certify that this report is a true and complete record of the labor, su%gior:-, ravel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

ISignature of OSC Representative

Time Arrived on
Scene

Q1.5

Time Departed

{Signature of Contractor’s Authorized Representative

/600

EPA Farm 1900-55 (1-82)

Original — On-Scene Coordinatpr
Copy 1 — Contractor
Copy 2 —~ Procurement
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US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

Form.Approved. OMB No. 2(‘85
Approval expires 9-30-86

ONTRACTOR

O MNaXecials  Co. s OL LT

CONTRACT NUMBER

e

ASSIGNMENT NUMBER DATE P —
CONTRACTOR PERSONNEL REPORT b1y O O\ 'Sc@’?( 1206 THuesdd
3. HOURLY LABOR 4. HOURS ;_TOTAL i
: RATE EMPLOYED & HouRs 7. TRAVEL AND 8. TOTAL
] y "~ SUBSISTENCE PERSONNEL
1. EMPLOYEES ASSIGNED 2, WORK CLASSIFICATION JREGULAR |OVERTIME [FROM TO ?&AEK E:gu OT‘:S': . COSTS COSTS
OL. Lowson Teodk Ocwer A | 17 fosodliooo L 3%°

TOTAL PERSONNEL COSTS ’s%

EPA Form 1800-86 (1-82)

Original — On-Scone Coordinstor

Copy 1
Copy 2

— Controctor
-~ Procuremont

Pago 10t 4
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CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

O MNaXervaln (o,

CONTRACT NUMBER

s O\ b¥3

Copy 2 — Procuremont

SSIGNMENT NUMBER DATE
B o1 o, G- 13- 54
10. HOURS USED ", 12. 13. 17,
COST TOTAL TOTAL TOTAL
9. EQUIPMENT USED FROM TO HPOEuﬁ“ HOURS COST 18. MATERIALS USED 18. QUANTITY COST
. (\‘o\r\ - X oy E‘\J\\?S ‘ ! |
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4. TOTAL EQUIPMENT COSTS 3 L’\C\—] 18. TOTAL MATERIAL COSTS
EPA Form 1800-55 (1-82) ' . g;l&l'ngl - g:"s‘::en;, ::oovdlrmor

Page 2014
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SUBCONTRACTOR REPORT

BilNgrials Co.l (6O LED
L¥L OX O\3 -\

19..SUBCONTRACTOR NAME:

-20. WORK DESCRIPTION

AMOUNT

21.SUBCONTRACT]|23. REMARKS

@‘Dm\»a (ot RS

24. CONTRACT CEILING: AMOUNT j $ %JUO

) 1T 270
25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ 7 o

22. TOTAL SUBCONTRACT COSTS

$

26, TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$ W‘ :

| certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which | ordered and authorized from the contractor in the performance of the above-cited

| certify that this report is a true and complete record of the labor, supe"“;?oaf\rava[i,
equipment, materials, and subcontractors provided by the contractor in the perform-

contract. ance of the above-cited contract.
Signature of OSC Representative Time Arrived on VTlme Departed Signature of Contractor’s Authorized Represantative Date
Scene
@\—-—vu‘-— M 8@(\ TN O > %
EPA Form 1900-55'(1-82)7 c Original — On-Scene Coordindtor
Copy 1 — Contractor Page 3 of 4

Copy 2 - Procurement
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US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

Form

Approval expires 9-30-86

Approved. OMB No.

2.205

ONTRACTOR

O R MNoeateds

CONTRACT NUMBER

’\:)CQ b KN4

ASSIGNMENT NUMBER

DATE

s

CONTRACTOR PERSONNEL REPORT SR o) o\ R S KRR o e
" 3. HOURLY LABOR. 4. HOURS 8. TOTAL
RATE EMPLOYED 5. HOURS
7. TRAVEL AND 8. TOTAL
1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION REGULAR |OVERTIME [FROM | To |sReax | REGU-[oven. | SUBSISTENCE: | PERSONNEL
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TOTAL PERSONNEL COSTS

HEA\ 32

EPA Form 1800-65 (1-82)

Originel - On-Scene Coordinstor
Copy 1 -~ Controctor
Copy 2 - Procurement

Page 1 0of 4
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CONTRACTOR--OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

QW MaXernal,

CQNTRACT NUMBER

s O\ U3

'ASSIGNMENT NUMBER

DATE

4y O O\ A, L} -2y~
10. HOURS USED 1. 12. 12. 12,
1 COST TOTAL TOTAL TOTAL
! 9. EQUIPMENT USED fROM| TO PER - HOURS cosT 16. MATERIALS USED 16. QUANTITY cosT
HOUR. Qn\qn
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4. TOTAL EQUIPMENT COSTS s \bu‘ - 18. TOTAL MATERIAL COSTS $
EPA Form 1800-55 (1-82) QI Contracter orinaor Poge 2 of 4

Copy 2

— Procurement



. ) CONTRACTOR : CONTRACT NUMBER
| Y H M kennl ! 42
ASSIGNMENT NUMBER DATE

™Y L o\d [l1=r5 —6‘17 (=308Y.

! 21.SUBCONTRACT|23. REMARKS
19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION AMOUNT

SUBCONTRACTOR REPORT

\,

ESTWAED ¢ oFTX LisTED BELow WERE
IMTIRY casTS | jPcurcEn Op T
TWXNE OATES, BE€chuse of
ERRORS oN PrsT 900 <S5 for THis
pg&w Subs “ENT (900 -§5% Did Mo
HAAvZE ANy cosTs T REFL EcT THS

woRvt . B,

114
D (o &

24. CONTRACT CEILING AMOUNT

26. TOTAL ESTIMATED CONTRACT COSTS TO DATE 495

22. TOTAL SUBCONTRACT COSTS . $ 26. TOTAL ESTIMATED:COSTS TO COMPLETE CONTRACT |$ \ an
o . . . - . . . . . the tabor, &ddrvin ,
| certify that this report is a true and complete record of the:labor, supervision, travel, equipment, materiats, and i certify that this report is a true.and_complete record of the labor, $u dr sion, travel, |

subcontractors which I'ordered and authorized from the contractor in the performance of the above-cited equipment, materials, and subcontractors provided by the contractor in the perform:
contract. 'ance of the above-cited contract.

Signature of OSC Representative Time Arrived on | Time Departed: lsm»?. of Contractor’s Authorized Representative Date

(L elec| 3710 0%/0 K QDO \- -

it/29 Original — On-Scene Coordinstod
Copy 1 — Contractor Page 3.0f 4
Copy 2 — Procurement ’

EPA Form 1900-55 (1-82



S

T~

@ 2312 €48 iy
. US ENVIRONMENTAL PROTECTION AGENCY ONTRACTOR CONTRACT NUMBE, .
HAZARDOUS SUBSTANCE RESPONSE FUND . * - -
CONTRACTOR COST REPORT O W W\a\-\-em\ s| 6¥-0 }-c¥i3
JASSIGNMENT NUMBER JoaTe g )4
CONTRACTOR PERSONNEL REPORT - G¥I> ox 017 [Decenber. W\ 1984 |
3. HOURLY LABOR 4. HOURS 6. TOTAL
RATE EMPLOYED 5. HOURS ,
7. TRAVEL AND 8. TOTAL
1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION  |ReGULAR]JOVERTIME |FROM| TO [BREAK | REGU.{OvER. | SUBSISTENCE | PERSONNEL
TiMe | Lar | TimME cosTs COSTS
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TOTAL PERSONNEL COSTS
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'EPA Form 1800-55 (1-82)

Original — On-Scene Coordinator
Copy 1 — Contrector

Copy 2

= Procuremont

Pago 1 0f 4
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Copy 2 — Procurement

. A3 EYS
- - CONTRACTOR . ‘ conrn:\cv NUMBE 3
CONTRACTOR—-OWNED EQUIPMENT/MATERIALS REPORT ASSIGNMENT NUMBER 1 DATE ,9 ve-f.ﬂﬂ y 9
6X13-04-017 ber \! 1484
10. HOURS USED | " a2 | 13, 1.
_ _ cosT torat | TOTAL TOTAL
9. EQUIPMENT USED FROM | TO HI;EJ\R HOURS cosT 18. MATERIALS USED 16. QUANTITY COST
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Original — On-Scone Coordinator
Copy 1 — Contrector Page 201 &
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SUBCONTRACTOR REPORT

CONTRACTOR CON RACT NUMBER

E O\ G D
@”é‘\imﬁ’_ A |1

: 21.SUBCONTRACT|
19. SUBCONTRACTOR NAME : 20. WORK DESCRIPTION AMOUNT

/

23. REMARKS

. /
Eor Doy Tehad 33475

24. CONTRACT CEILING AMOUNT

?5. TOTAL ESTIMATED CONTRACT COSTS Tgll!ATE ¢

122, TOTAL SUBCONTRACT COSTS' $

26. TOTAL ESTIMATED COSTS TO COMPLET! gMACT S'W

I certify that this report is a true and complete record of the fabor, supervision, travel, equipment, materials, and
subcontractors which | ordered and authorized from the:contractor in the performance of the above-cited
contract.

| Y

| certify that this report is a true and complete record of the Iabov,ls‘aﬂer%isior\’,-lrxel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

ATime Arrived on Time Departed

rSiuﬂmu re of OSC Representative
Scene

Signature of Contractor's Authorized Representative Date

12: [y

EPA Form 1900-55 (1-82)

Original —~ On-Scene Coordinatpr
Copy 1 — Contractor Page 3 0f 4

Copy 2 — Procurement
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ASSIGNMENT NUMBER DATE
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- . comnacm?( ] Q_o C?N%ZAEJ) NUM(—?Cg’ ( 5
CONTRACTOR ‘ O A Mavecolg 2 \ by
' TOR--OWNED EQUIPMENT/MATERIALS REPORT ASSIONMENT NUMBER DATE
L§a3 61 o) 12-1-% To \D-\uYy
| 10. HouRs useD ", 12, 13. l 1.
T~ coSsT TOTAL TOTAL ' TOTAL
9. EQUIPMENT USED FROM TO PER HOURS: COST 18. MATERIALS USED 16. QUANTITY COST
‘ ‘ HOUR
HM. TOTAL EQUIPMENT COSTS ] 98. TOTAL MATERIAL COSTS ]
EPA Form 1900-55 {1-82) Origine! — On-Scene Coordinator
Coov2  Z Procurement Page 2 of 4
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SUBCONTRACTOR REPORT

CONTRACTOR CQNTRACT NUMBER _

O NN SeCw\y (o. [ g8 O\ \FA3
ASSIGNMENT NUMBER DATE . )
CLRYR OL O\ (D S S v O 0

19. SUBCONTRACTOR NAME

20. WORK DESCRIPTION

21.SUBCONTRACT|
AMOUNT

23. REMARKS

0

§24. CONTRACT CEILING AMOUNT

///:_%3@/9‘(

aecgpThs, drn

l&s0 Cox Ay

22. TOTAL:SUBCONTRACT COSTS

$

28. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT '$ ‘ _ﬂ,‘-

{ certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which | ordered.and authorized from the contractor in the performance of the above-cited

contract.

1 certify that this report is a true and complete record of the @r, ‘:gfvisnzo‘, té've
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of OSC Representative

12031154

Time Arrived on
Scene

\/

Time Departed

Isi ture of Contractor's Authorized Representative Date

W _ \2-14 54

Original — On-Scene Coordinytor

Copy 1

— Contractor Page 30f 4

Copy 2 — Procurement




' - Form Approved. OMB No. 2000-"785
® pXAYR

Approval_ expires 9-30-86
US ENVIRONMENTAL PROTECTION AGENCY ONTRACTOR CONTRACT NUMBER
HAZARDOUS SUBSTANCE RESPONSE FUND , A : .
CONTRACT T REPORT O N NeJonal, SO\ (%43
ASSIGNMENT NUMBER DATE
CONTRACTOR PERSONNEL REPORT 52 0) 0 -19-94 ¢ 1D-\ony
3. HOUALY LABOR 4. Houms | 8. TOTAL
: RATE EMPLOYED 5. HOURS ’
: 7.TRAVEL AND | 8. ToTAL
1. EMPLOYEES ASSIGNED 2 WORK CLASSIFICATION . [RecuLAR [ovenTime [rrom] 7o BrEax | REGU-lover. | SUBSISTENCE PERSONNEL
1 TIME | LAR | TIME

a\\\ ne E\(',(',~x( A >

1
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TOTAL PERSONNEL COSTS | 2,77

EPA Form 1800-55 (1-82) Originat — On-Scene Coordinstor
Copy 1 — Contractor

Pone 1 né 4
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CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR .

O W MNgken.

CONTRACY NUMBER

0% O\ LU

ABSIGNMENT NUMBER

Ks4x 02 O

Tos-s ke DA

10. HOURS USED ", 12, 3 7.
X cost TOTAL TOTAL TOTAL
9. EQUIPMENT USED rrROM| TO PER | HOURS . COST 18. MATERIALS USED 16. QUANTITY | COST
HOUR ) ‘
- i/ ]
4 ,
4 |
.//
v
h“- TOTAL EQUIPMENT COSTS 8. 18. TOTAL MATERIAL COSTS s
900 1-82] Originet — On:Scene Coordinator
EPA Form 1 56 (1-82) QoI ontractor pege 201 4

Copy 2 - Procurement
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CONTRACTOR

LO \\ \\{\Oi@;\(xp./)

JCONTEF

,3

ACT NUMBER

O LY1>

SUBCONTRACTOR REPORT

NUMBER

OL 0O

e i

19. SUBCONTRACTOR NAME

21.SUBCONTRACT

20. WORK DESCRIPTION ' AMOUNT

23. REMARKS

SR (A WAL

24. CONTRACT CEILING AMOUNT

lsi5 00

265. TOTAL ESTIMATED CONTRACT COSTS TO DATE

s '&ﬂ?‘?g

23. TOTAL SUBCONTRACT COSTS

‘ $ |26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

s%

1 certify that this report is a true and complete record of the labor, supervision, travel, equipment; materials, and
subcontractors which | ordered and authorized from the contractor in the. performance of the above-cited

1 certify that this report is a true.and complete record of the labor, s{u')%wsiZ\,,’t av{.l-
equipment, materials, and.subcontractors: provided by the:contractor in the perform-
ance of the-above-cited contract. ‘

contract.
Signature of OSC RAepresentative Time Arrived on Time Departed |5lgn -of Contractor's Authorized Representative Date
Scene
CS'WAL I/L{/S’L Neor ow ~JE, . LIS \- 10 65
EPA Form 1900-55 (1-8 Originei — On-Scene Coordinat
Copy 1 — Contractor Page 3 of 4
Copy 2 — Procurement ’
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Duane Marine Salvage Corp.
26 Washington Street
.. Perth Amboy, New Jersey

July 22, 1984 - Excavation trenches
dug in search of the source of the
0il seeping from the Duane Marine
shoreline into the Arthur Kill.

’ 7/22/84 - Roll-off container that had
opened and spilled some of its contents
was closed. The spilled contents were
picked up and Placed in another rolloff




i
7/24/84 ~ Most of the windows on the first
, and second floors outside the fenced area
were open allowing access to the site through
@ the burned out building.

7/26/84 - These open windows were boarded
up to prevent anyone from getting into
the building and entering the site.




. 7/26/84 - All open roll-off
' containers and tanks were covered
with sheets of plastic

7/27/84 - A significant quantity
of o0il was observed in the excava-
tion trench by the northeast corner

0 of the dike surrounding the
250,000 gallon tank. '

T e e e e e e N NS DN h;_w_;‘_-ﬁ_-_u:m_%m_,ﬁﬂ._‘.“&_h_ —

.7/30/84 = Following the initial

0il spill only a thin sheen was
observed., This sheen was con-
tained by the boom and picked up
the sorbent sweep.



.

Ceme . ¢ s

8/2-3/84 - Before and after view of the fence along the

. of the site.

horth side




|
|

7/30/84 - Children were observed
at the site on several occations.

Since the site security measures
were completed, EPA and TAT have
noticed evidence of vandalism at
the site.



